Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 9-25-2014 DAILY WORK ORDER
E:a"nch: Federal gir‘g::;’” Response mergency and Rapid Response Service

WORK AUTHORIZED:

Remove wastewater from FT1001

Continue water transfer from South Pond.

Continue procurement activities for site set up and sludge removal.
Continue evaluation of site waste and develbbment of waste strategi!‘

Site Cerclis# TXD 008950461 On-Scene Coordinator: ' ERRS Response Manager
Contract Number: EP - 86 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&l Federal
Task Order: 062 Date:9.24.2014  Time:1700 ' Date: 9.24.2014 Time: 1700
PERSONNEL ON-SITE: Qry Used Unused [EQUIPMENT ON-SITE:  QTY USED Unused
Response Manager 1 1 Pick —up Truck 1 1
Foreman 1 1
Health and Safety Manager 1 1 Trash Pumps 2 2

Truck Driver
Equipment Operator

Laborer 1 1

PERSONNEL OFF-SITE
Subcontract Manager 2 2
Health and Safety Manager 1 1
Transport and Disposal Coord 1 1
Field Cost Accountant 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55):

Three loads of Wastewater 13,800 gallon removed from FT 1001 for transportation to and disposal at Lonestar Ecology,
JLLC.

SWSES crew ch-\?ed water from the Middle Pond. Middle Pond pumped to North Pond.
H/S and RM developed list of PPE for sludge removal, started pricing.

RFP revised for NonHazardous Water adding waste code. Contacted potential vendors again on Temporary Fence.
Bids received on Phenolic Sludge transportation and disposal.

T&D Coordinator analyzed transportation and disposal bids.
Final 1900-55 received for 9.23.2014. _

Date: _ 3 _ . Date:  Time:0700
Hee e R@- \% (o, & ik

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue movement of water from Middle Pond to North Pond. Insert drain in South Pond -
Continue to set up Safety Bulletin Board in trai_ler with site maps.

Lonestar Ecolog;_f I_.I.C subcontracted trucks set up to finish removal of water from FT1001

Continue procurement for sludge removal operations.
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